
I-405 Corridor Program
 Schedule Comparison

SR 520 to I-5 I-5 to SR 169 112th Ave SE to SE 8th St

Note: Schedule current as of 03/09/06, subject to change. QPR 12/06 - AD QPR 4/07 - AD QPR 7/08 - AD
112th Ave SE to SE 8th St  I-5 to SR 169 SR520 to I-5

2007 2008
02 03 04 05 06 07 08 09 10 11 12 01 02 03 04 05 06 07 08 09 10 11 12 01 02 03 04 05 06 07 08 09 10 11 12

Publish RFQ - Early 4/06, Late 5/06
RFQ

SOQ Due 6/06
SOQ Eval SOQ's Notify Shortlist Early 7/06, Late 8/06

RFQ Publish RFQ 10/06
SOQ Due 12/06

SOQ Eval SOQ's Notify Shortlisted Firms 01/15/07

RFQ Publish RFQ 2/08 SOQ Due 3/08

SOQ Eval SOQ Notify Shortlisted Firms 3/27/08
AD 8/06 Bidding Period Proposals Due 1/07

AD 3/07 Bidding Period Proposals Due 8/07

AD 4/08 Bidding Period Proposals Due 8/08
Evaluate Open Bids 1/15/07

Evaluate Open Bids 9/07

Evaluate Open Bids 9/08

Awd & ExecNTP 2/15/07
Awd & Execute NTP 11/07

Awd & Execute NTP 10/08

Design/Build Construction

Design/Build Construction

Design/Build Construction
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